SkillSwap – Sprint 2 Meeting Minutes

Date: 11/08/2026
Time: 4pm-5pm
Location: In person
Team: SkillSwap

Attendees

- Arpita Sunnha
- Jamil Chahine
- Fatima Khiatri
- Lana Nasser
- Alaa Fadel

Topics Discussed

Sprint 2 Planning

- The team discussed the requirements and goals for Sprint 2. We reviewed the remaining features, frontend and backend responsibilities, and how to organize our work to complete the sprint successfully.

Division of Responsibilities

- As a group, we discussed and divided the remaining tasks among team members based on the features that needed to be implemented.
    - Jamil: FR-09 – Messaging backend.
    - Fatima: FR-10, FR-11, and FR-12 – Skill-swap requests backend.
    - Lana: FR-17 – Search functionality and FR-10 – Send request frontend.
    - Alaa: FR-11 and FR-12 – Accept/reject requests frontend.
    - Arpita: NFR-5 – Frontend reliability, including loading indicators, error handling, empty states, retry functionality, and testing.

GitHub Workflow and Pull Requests

- The team discussed the requirement for each member to submit at least five meaningful pull requests. We agreed to use separate branches for each task to keep changes organized and make code reviews easier.

Decisions Made

- The team agreed on the Sprint 2 task distribution and individual responsibilities.
- Each member will work on separate branches and submit at least five meaningful pull requests.
- Team members will coordinate frontend and backend integration and review each other's work to avoid conflicts.

Action Items

Action Item	Owner	Status
Implement messaging backend	Jamil	In Progress
Implement skill-swap request backend	Fatima	In Progress
Implement search and send-request frontend	Lana	In Progress
Implement accept/reject request frontend	Alaa	In Progress
Implement frontend reliability improvements	Arpita	In Progress
Review pull requests and coordinate integration	All Members	Ongoing

Next Meeting

TBD